

Procurement Monitoring Report as of December 31,2025

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)	(Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
1	"SCUBASURERO/UNDERWATER CLEAN-UP PROGRAM (MEALS & SNACKS FOR THE 1 st ACTIVITY) & SCUBASURERO/UNDERWATER CLEAN-UP PROGRAM (MEALS & SNACKS FOR THE 2 nd ACTIVITY)"	Marlon R. Omatang	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 9, 2025	July 9, 2025	N/A	July 9, 2025							Php 52,500.00			Php 44,500.00										Awarded with issued Notice of Award
2	"PROCUREMENT OF GMP/SANITATION & HYGIENE SUPPLIES"	Divinia U. Ramilano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 10, 2025	July 10, 2025	N/A	July 10, 2025							Php 29,130.00			Php 29,050.00										Awarded with issued Notice of Award
3	"ZPFC OFFICE SUPPLIES AND MATERIALS"	Divinia U. Ramilano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 10, 2025	July 10, 2025	N/A	July 10, 2025							(Php 23,170.00			Php 18,585.50										Awarded with issued Notice of Award
4	"PROCUREMENT OF MEALS AND SNACKS FOR SEMINAR WORKSHOP-FACILITY DEVELOPMENT AND ENHANCEMENT PROGRAM"	Rachel D. Lauraga, Ph. D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 10, 2025	July 10, 2025	N/A	July 10, 2025							Php 162,920.00			Php 155,450.00										Awarded with issued Notice of Award
5	"PROCUREMENT OF EQUIPMENT FOR CORPORATE AFFAIRS OFFICE OPERATIONS/IGP"	Jaclyn M. Omar	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 17, 2025	July 17, 2025	N/A	July 17, 2025							Php 190,000.00			Php 179,750.00										Awarded with issued Notice of Award
6	"VALUES FORMATION AND MENTAL HEALTH PROGRAM SUPPLIES AND MATERIALS"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 17, 2025	July 17, 2025	N/A	July 17, 2025							Php 20,000.00			Php 19,206.15										Awarded with issued Notice of Award
7	"PROCUREMENT OF SUPPLIES AND MATERIALS (TOOLS FOR PRODUCTION & EQUIPMENT" (LOT 2)"	Divinia U. Ramilano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 17, 2025	July 17, 2025	N/A	July 17, 2025							TOTAL ABC Php 476,821.54 LOT 2 ABC Php 398,781.54			Php 398,416.50										Awarded with issued Notice of Award
8	"RDO PRINTING SERVICES FOR JOURNAL"	Jeanette M. Reyes, PFT, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 18, 2025	July 18, 2025	N/A	July 22, 2025							Php 80,000.00			Php 77,500.00										Awarded with issued Notice of Award
9	"PROCUREMENT OF RDO PRINTING SERVICES FOR ANNUAL REPORT"	Aldette D. Navarro, Mac	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 18, 2025	July 18, 2025	N/A	July 22, 2025							Php 100,000.00			Php 99,000.00										Awarded with issued Notice of Award
10	"RDO LEAD: SCIENTIFIC TRAINING AND RESEARCH INITIATIVE FOR DEVELOPMENT AND EXCELLENCE (STRIDE)" (LOT 3)	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 25, 2025	July 25, 2025	N/A	July 25, 2025							TOTAL ABC Php 472,350.00 LOT 3 ABC Php 116,500.00			Php 91,800.00										Awarded with issued Notice of Award
11	"COMMON-USE SUPPLIES AND EQUIPMENT"	Olivia S. Rojas, MPM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 25, 2025	July 25, 2025	N/A	July 25, 2025							Php 431,890.00			Php 418,276.50										Awarded with issued Notice of Award
12	"SUPPLIES, MATERIALS AND MEALS FOR THE CONDUCT OF QAO-AACUP IN-HOUSE TRAININGS" (LOT 1)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC Php 145,140.00 LOT 1 ABC Php 108,000.00			Php 67,570.00										Awarded with issued Notice of Award
13	"SUPPLIES, MATERIALS AND MEALS FOR THE CONDUCT OF QAO-AACUP IN-HOUSE TRAININGS" (LOT 2)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC Php 145,140.00 LOT 2 ABC Php 7,800.00			Php 7,750.00										Awarded with issued Notice of Award
14	"SUPPLIES, MATERIALS AND MEALS FOR THE CONDUCT OF QAO-AACUP IN-HOUSE TRAININGS" (LOT 3)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC Php 145,140.00 LOT 3 ABC Php 29,340.00			Php 23,702.50										Awarded with issued Notice of Award
15	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN)" (LOT 1)	Malia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 28, 2025	July 28, 2025	N/A	July 28, 2025							TOTAL ABC Php 367,700.00 LOT 1 ABC Php 30,000.00			Php 28,387.05										Awarded with issued Notice of Award
16	"PROCUREMENT OF ZSCMST SECONDARY INTERNET CONNECTION TWELVE (12) MONTHS SUBSCRIPTION"	James A. Torres	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 30, 2025	July 30, 2025	N/A	July 30, 2025							Php 900,000.00			Php 900,000.00										Awarded with issued Notice of Award
17	"ZPFC ELECTRICAL SUPPLIES, MATERIALS, TOOLS"	Divinia U. Ramilano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 31, 2025	July 31, 2025	N/A	July 31, 2025							Php 87,202.00			Php 78,854.72										Awarded with issued Notice of Award
18	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ESTABLISHMENT OF IPTBM IN ZSCMST THROUGH THE RAISE PROGRAM"	Dr Malia V. Pan	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 31, 2025	July 31, 2025	N/A	July 31, 2025							Php 40,000.00			(Php 36,681.90										Awarded with issued Notice of Award
19	"PROCUREMENT OF MEALS, SNACKS, TOKENS AND MATERIALS FOR REVIEW CLASS OF LICENSURE EXAMINATION FOR FISHERIES TECHNOLOGICAL" (LOT 3)	Oliver D. Toto, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 29, 2025	July 29, 2025	N/A	July 29, 2025							TOTAL ABC Php 149,990.00 LOT 3 ABC Php 68,690.00			Php 67,910.00										Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)					
21	"PROCUREMENT OF EQUIPMENT (ONE (1) ANALYTICAL BALANCE, ONE (1) KJELDAHL DIGESTION UNIT, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) UV VIS SPECTROPHOTOMETER) FOR ACCELERATED ACCUMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN) LINE ITEM 2"	Dr. Maleta V. Pan	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC PhP: 1,950,056.96 LOT 2 ABC PhP: 525,000.76			Php 366,787.00											Awarded with issued Notice of Award			
22	"PROCUREMENT OF EQUIPMENT (ONE (1) ANALYTICAL BALANCE, ONE (1) KJELDAHL DIGESTION UNIT, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) UV VIS SPECTROPHOTOMETER) FOR ACCELERATED ACCUMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN) LINE ITEM 3"	Dr. Maleta V. Pan	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC PhP: 1,950,056.96 LOT 3 ABC PhP: 182,767.40			Php 180,720.00											Awarded with issued Notice of Award			
23	"PEDAGOGIHYANG MAKABULUHAN: MGA ESTRATEHIYA PARA SA EPEKTIBONG PAGTUTURO SA WIKA AT PANITIKAN (AM AND FM SNACKS, 1 MEAL, 100 PARTICIPANTS, 1 DAY)"	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	August 4, 2025	N/A	August 4, 2025							Php 57,600.00			Php 51,000.00											Awarded with issued Notice of Award			
24	"CAPACITY BUILDING FOR CELA'S EXTENSION PROGRAM TO BE GIVEN BY ADZU SCHOOL OF EDUCATION (WITH MEALS, SNACKS AND MATERIALS, 2 DAYS)" LOT 1	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	August 4, 2025	N/A	August 4, 2025							TOTAL ABC PhP: 80,640.00 LOT 1 ABC PhP: 65,160.00			Php 56,400.00												Awarded with issued Notice of Award		
25	"CAPACITY BUILDING FOR CELA'S EXTENSION PROGRAM TO BE GIVEN BY ADZU SCHOOL OF EDUCATION (WITH MEALS, SNACKS AND MATERIALS, 2 DAYS)" LOT 2	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	August 8, 2025	N/A	August 8, 2025							TOTAL ABC PhP: 80,640.00 LOT 2 ABC PhP: 15,480.00			Php 15,400.00												Awarded with issued Notice of Award		
26	"SUPPLY, DELIVERY AND INSTALLATION OF WINDOW BLINDS AT HEALTH AND MEDICAL SERVICES UNIT"	Julie Anne A. Gonzales, R.N.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	August 8, 2025	N/A	August 8, 2025							Php 70,000.00			Php 68,880.00												Awarded with issued Notice of Award		
27	"GENERAL ORIENTATION AND LECTURE SERIES FOR STUDENTS- MEALS AND SNACKS, MATERIALS FOR STAGE DECORATION, MATERIALS FOR WELCOME ARC AND TOKENS FOR SPEAKER -50 PARTICIPANTS" LOT 1	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	August 8, 2025	N/A	August 8, 2025							TOTAL ABC PhP: 50,000.00 LOT 1 ABC PhP: 25,200.00			Php 23,400.00													Awarded with issued Notice of Award	
28	"GENERAL ORIENTATION AND LECTURE SERIES FOR STUDENTS- MEALS AND SNACKS, MATERIALS FOR STAGE DECORATION, MATERIALS FOR WELCOME ARC AND TOKENS FOR SPEAKER -50 PARTICIPANTS" LOT 2	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	August 8, 2025	N/A	August 8, 2025							TOTAL ABC PhP: 50,000.00 LOT 2 ABC PhP: 12,800.00			Php 12,800.00													Awarded with issued Notice of Award	
29	"SUPPLIES/MATERIALS/EQUIPMENT FOR SCUBA TRAINING CENTER" LOT 1	Raymond Antonio M. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 11, 2025	August 11, 2025	N/A	August 11, 2025							TOTAL ABC PhP: 76,800.00 LOT 1 ABC PhP: 25,580.00			Php 25,560.00													Awarded with issued Notice of Award	
30	"ZPIC HYGIENE AND SANITATION SUPPLIES AND MATERIALS"	Divina U. Ramilitano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	August 12, 2025	N/A	August 12, 2025							Php 39,938.00			Php 37,409.00													Awarded with issued Notice of Award	
31	"PROCUREMENT OF OFFICE SUPPLIES AND MATERIALS" (LOT 2)	Divina U. Ramilitano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	August 12, 2025	N/A	August 12, 2025							TOTAL ABC PhP: 347,611.28 LOT 2 ABC PhP: 270,326.28			Php 259,300.00														Awarded with issued Notice of Award
32	"PROCUREMENT OF OFFICE SUPPLIES AND MATERIALS" (LOT 3)	Divina U. Ramilitano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	August 12, 2025	N/A	August 12, 2025							TOTAL ABC PhP: 347,611.28 LOT 3 ABC PhP: 43,673.00			Php 50,458.00														Awarded with issued Notice of Award
33	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR RED FROG CRAB AQUACULTURE: HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (BAHNNINAI)"	Maleta V. Pan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	August 12, 2025	N/A	August 12, 2025							Php 15,000.00			Php 12,484.00													Awarded with issued Notice of Award	
34	"PROCUREMENT OF PERIODICALS (NEWSPAPER AND MAGAZINES)"	Katherine Joy S. Enriquez, MLS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	August 12, 2025	N/A	August 12, 2025							Php 40,000.00			Php 39,990.00													Awarded with issued Notice of Award	
35	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 1	Dr. Oliver D. Tio	No	COMPETITIVE BIDDING (change to SMALL VALUE PROCUREMENT)	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC PhP: 1,972,000.00 Line item 1 ABC PhP: 300,000.00			Php 299,000.00														Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion n/ Acceptance (If applicable)			
36	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 4	Dr Oliver D Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php 1,972,000.00 Line Item 4 ABC Php 60,000.00			Php 50,000.00											Awarded with issued Notice of Award	
37	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 5	Dr Oliver D Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php 1,972,000.00 Line Item 5 ABC Php 450,000.00			Php 388,888.00											Awarded with issued Notice of Award	
38	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 7	Dr Oliver D Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php 1,972,000.00 Line Item 7 ABC Php 80,000.00			Php 78,000.00											Awarded with issued Notice of Award	
39	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 8	Dr Oliver D Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php 1,972,000.00 Line Item 8 ABC Php 500,000.00			Php 438,888.00											Awarded with issued Notice of Award	
40	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 9	Dr Oliver D Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php 1,972,000.00 Line Item 9 ABC Php 32,000.00			Php 29,500.00											Awarded with issued Notice of Award	
41	"SUPPLY & DELIVERY OF GLASS TOP FOR TABLES"	Felicita C. Sagoso	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 3,680.00			Php 2,800.00											Awarded with issued Notice of Award	
42	"MEALS/SNACKS FOR TRAININGS/SEMINARS/DEMO-TOUR/TECHNO-DEMO (3 rd ACTIVITY)"	Marlon Dennis C. Ochoa, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 25,670.00			Php 20,600.00											Awarded with issued Notice of Award	
43	"PROCUREMENT OF MATERIALS AND SUPPLIES FOR COLLEGE ADMISSION FLYERS, TEST PAPERS & ANSWER SHEETS MASS PRODUCTION"	Regan C. Siloy	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 52,500.00			Php 35,440.00											Awarded with issued Notice of Award	
44	"RDO HYGIENE AND SANITATION SUPPLIES AND MATERIALS"	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 30,850.00			Php 12,405.00											Awarded with issued Notice of Award	
45	"PROCUREMENT OF 1 UNIT PAPER SHREDDER, PRINTER AND OFFICE CHAIR FOR ADMISSION OFFICE USE"	Regan C. Siloy	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 66,000.00			Php 63,470.00											Awarded with issued Notice of Award	
46	"PROCUREMENT OF CHEMISTRY LABORATORY APPARATUS"	Engr Victoria L. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 55,883.00			Php 54,850.00											Awarded with issued Notice of Award	
47	"SUPPLIES/MATERIALS/EQUIPMENT FOR CRM"	Malia V. Pan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 95,450.00			Php 93,325.00											Awarded with issued Notice of Award	
48	"MARKETING STUDY ON SEGMENTED TILAPIA FARMING, POST-HARVEST AND VALUE ADDITION ENTERPRISES IN ZAMBOANGA CITY"	Prof. Arthur L. Pangamban, Jr.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							Php 238,064.00			Php 158,320.00											Awarded with issued Notice of Award	
49	"PROCUREMENT OF NON-PERISHABLE GOODS AND SUPPLIES FOR THE HEALTH AND MEDICAL SERVICES PANTRY (ZERO HUNGER PROGRAM)"	Julie Anne A. Gonzales, R.N.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							Php 190,000.00			Php 77,805.25											Awarded with issued Notice of Award	
50	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" (LOT 2)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC Php 678,670.00 LOT 2 ABC Php 90,800.00			Php 93,680.00												Awarded with issued Notice of Award
51	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" (LOT 3)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC Php 678,670.00 LOT 3 ABC Php 235,370.00			Php 233,979.00												Awarded with issued Notice of Award
52	"RE-FLEETING OF ZSCMST VEHICLES (MINI-BUS, SPORT-UTILITY VEHICLE & DUMP TRUCK)" LOT 2	Engr. Joe Marie P. Pafia	No	COMPETITIVE BIDDING	June 30, 2025	N/A	July 22, 2025	N/A	August 4, 2025	August 11, 2025	August 18, 2025	August 18, 2025							TOTAL ABC Php 10,000,000.00 LOT 2 ABC Php 2,500,000.00			Php 2,445,744.00												Awarded with issued Notice of Award
53	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" (LOT 4)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC Php 678,670.00 LOT 4 ABC Php 104,000.00			Php 85,750.00												Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completio n/ Acceptanc e (If applicable)				
54	"LEADERSHIP AND JOURNALISM TRAINING FOR STUDENTS"LOT 1	Roderick D. Troc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 84,000.00			Php 81,900.00											Awarded with issued Notice of Award		
55	"LEADERSHIP AND JOURNALISM TRAINING FOR STUDENTS" (LOT 2)	Roderick D. Troc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 16,000.00			Php 15,540.00											Awarded with issued Notice of Award		
56	"SUPPLY AND DELIVERY FOR RFID PRODUCTION OF FIRST YEAR STUDENTS OF SCHOOL YEAR 2025-2026"	Roderick D. Troc, MAEd	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 695,000.00			Php 695,000.00											Awarded with issued Notice of Award		
57	"PROCUREMENT OF FIRE EXTINGUISHERS AND REFILL FOR THE VARIOUS COLLEGES, OFFICES FOR STUDENT AND ACADEMIC SUPPORT AND LABORATORIES"	Rodelyn P. De Lara	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							Php 95,450.00			Php 73,850.00											Awarded with issued Notice of Award		
58	TRAINING/SEMINAR ON EXTENSION (SUPPLIES AND MATERIALS, TOKENS FOR SPEAKER, MEALS & SNACKS) 1 st ACTIVITY, IMPACT STUDY/ASSESSMENT – TRAINING AND EXTENSION SERVICES (TOKENS FOR EVALUATOR/SPEAKER) LOT 1	Marlon R. Omatang	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 14, 2025	August 14, 2025	N/A	August 18, 2025							Php 50,000.00			Php 49,950.00											Awarded with issued Notice of Award		
59	TRAINING/SEMINAR ON EXTENSION (SUPPLIES AND MATERIALS, TOKENS FOR SPEAKER, MEALS & SNACKS) 1 st ACTIVITY, IMPACT STUDY/ASSESSMENT – TRAINING AND EXTENSION SERVICES (TOKENS FOR EVALUATOR/SPEAKER) LOT 2	Marlon R. Omatang	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 14, 2025	August 14, 2025	N/A	August 18, 2025							Php 5,600			Php 3,540.00											Awarded with issued Notice of Award		
60	"PROCUREMENT OF DENTAL SUPPLIES AND EQUIPMENT"	Caroline O. Gimny, DMD	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							Php 204,000.00			Php 201,840.00												Awarded with issued Notice of Award	
61	"IMPACT STUDY/ASSESSMENT OF CMT- TRAINING AND EXTENSION SERVICE (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 1	Richard F. Rizala, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 27,600.00			Php 26,700.00												Awarded with issued Notice of Award	
62	"IMPACT STUDY/ASSESSMENT OF CMT- TRAINING AND EXTENSION SERVICE (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 2	Richard F. Rizala, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 6,700.00			Php 5,358.00												Awarded with issued Notice of Award	
63	"IMPACT STUDY/ASSESSMENT OF CMT- TRAINING AND EXTENSION SERVICE (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 3	Richard F. Rizala, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 3 ABC Php 36,000.00			Php 35,760.00												Awarded with issued Notice of Award	
64	"IMPACT STUDY/ASSESSMENT OF CMT- TRAINING AND EXTENSION SERVICE (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 4	Richard F. Rizala, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	August 18, 2025	N/A	August 18, 2025							TOTAL ABC Php 100,000.00 LOT 4 ABC Php 29,700.00			Php 21,725.00												Awarded with issued Notice of Award	
65	"SUPPLY & DELIVERY OF 2 CARTRIDGES FOR FUJI XEROX DOCUPRINT M375Z"	Felecia C. Sagoso	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 22, 2025	August 26, 2025	N/A	August 26, 2025							Php 40,000.00			Php 37,500.00												Awarded with issued Notice of Award	
66	"PROCUREMENT OF 7 UNITS BIOMETRIC (FACE AND FINGERPRINT) AND 7 UNITS BIOMETRIC (FINGERPRINT AND ID) FOR TEACHING PERSONNEL"	Emma A. Santos	No	SMALL VALUE PROCUREMENT	April 11, 2025	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							(Php 250,000.00			Php 244,993.00												Awarded with issued Notice of Award	
67	"CME- CURRICULUM REVIEW AND STRATEGIC PLANNING"	Capt. Mariette M. Apit	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 1, 2025	September 1, 2025	N/A	September 1, 2025							Php 123,900.00			Php 88,000.00												Awarded with issued Notice of Award	
68	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 5	Katherine Joy S. Enriquez, MJS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC Php 1,000,000.00 LOT 5 ABC Php 209,827.00			Php 206,937.00													Awarded with issued Notice of Award
69	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 3	Katherine Joy S. Enriquez, MJS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC Php 1,000,000.00 LOT 3 ABC Php 241,980.00			Php 241,765.00													Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)	(Explaining changes from the APP)	
70	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE: HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHININAI)" LOT 3	Malia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	August 27, 2025	August 27, 2025	N/A	August 27, 2025							TOTAL ABC Php 200,000.00 LOT 3 ABC Php 60,000.00			Php 54,440.00											Awarded with issued Notice of Award
71	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE: HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHININAI)" LOT 4	Malia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	August 27, 2025	August 27, 2025	N/A	August 27, 2025							TOTAL ABC Php 200,000.00 LOT 4 ABC Php 40,000.00			Php 39,500.00											Awarded with issued Notice of Award
72	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 2	Dr. Oliver D Tito	No	SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 1,972,000.00 LINE ITEM 2 ABC Php 125,000.00			Php 69,492.50											Awarded with issued Notice of Award
73	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 3	Dr. Oliver D Tito	No	SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 1,972,000.00 LINE ITEM 3 ABC Php 175,000.00			Php 100,500.00											Awarded with issued Notice of Award
74	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 6	Dr. Oliver D Tito	No	SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 1,972,000.00 LINE ITEM 6 ABC Php 250,000.00			Php 115,764.00											Awarded with issued Notice of Award
75	"IMPACT STUDY/ASSESSMENT OF CELA-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 1	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 18,690.00			Php 12,535.00											Awarded with issued Notice of Award
76	"IMPACT STUDY/ASSESSMENT OF CELA-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 2	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 77,500.00			Php 76,900.00											Awarded with issued Notice of Award
77	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 2	3E Ivan Jude P. Martinez, MUM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 8,350.00			Php 7,697.00											Awarded with issued Notice of Award
78	"PROCUREMENT OF SUPPLIES, MATERIALS AND SNACKS CULMINATING OF TEACHER'S DAY CELEBRATION" (LOT 1)	Rachel D. Lauriaga, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 24,848.00			Php 23,880.00											Awarded with issued Notice of Award
79	"PROCUREMENT OF SUPPLIES, MATERIALS AND SNACKS CULMINATING OF TEACHER'S DAY CELEBRATION" (LOT 2)	Rachel D. Lauriaga, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 75,152.00			Php 45,760.00											Awarded with issued Notice of Award
80	"RDO OFFICE EQUIPMENT, SUPPLIES AND CONSUMABLES"	Aisette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							Php 126,125.00			Php 100,796.85											Awarded with issued Notice of Award
81	"TRAINING/SEMINAR ON EXTENSION (SUPPLIES AND MATERIALS, TOKENS FOR SPEAKER, MEALS & SNACKS) 2 nd ACTIVITY" (LOT 1)	Marlon R. Omaltang	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 14,450.00 LOT 1 ABC Php 60,900.00			Php 60,695.00											Awarded with issued Notice of Award
82	"TRAINING/SEMINAR ON EXTENSION (SUPPLIES AND MATERIALS, TOKENS FOR SPEAKER, MEALS & SNACKS) 2 nd ACTIVITY" (LOT 2)	Marlon R. Omaltang	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 14,450.00 LOT 2 ABC Php 13,550.00			Php 12,670.00											Awarded with issued Notice of Award
83	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR 25CMST PALARO 2025" (LOT 1)	Elenieta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 1,000,000.00 LOT 1 ABC Php 13,550.00			Php 165,000.00											Awarded with issued Notice of Award
84	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR 25CMST PALARO 2025" (LOT 2)	Elenieta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 1,000,000.00 LOT 2 ABC Php 344,500.00			Php 311,695.00											Awarded with issued Notice of Award
85	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR 25CMST PALARO 2025" (LOT 4)	Elenieta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 1,000,000.00 LOT 4 ABC Php 24,635.00			Php 24,603.75											Awarded with issued Notice of Award
86	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR 25CMST PALARO 2025" (LOT 5)	Elenieta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC Php 1,000,000.00 LOT 5 ABC Php 64,315.00			Php 45,119.50											Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks		
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)	(Explaining changes from the APP)			
87	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR ZSCMST PALARO 2025" (LOT 7)	Eliemeta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 7 ABC PhP: 68,400.00				Php 55,740.00										Awarded with issued Notice of Award		
88	"MEALS/SNACKS FOR TRAININGS/SEMINARS/DEMO-TOUR/TECHNO-DEMO (2 nd ACTIVITY)"	Marlon Dennis C. Ochoa, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							Php 25,670.00				Php 24,950.00										Awarded with issued Notice of Award		
89	"ACTIVITY 2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" (LOT 1)	Gefloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC PhP: 70,000.00 LOT 1 ABC PhP: 49,000.00				Php 39,200.00											Awarded with issued Notice of Award	
90	"ACTIVITY 2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" (LOT 3)	Gefloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	September 9, 2025	N/A	September 9, 2025							TOTAL ABC PhP: 70,000.00 LOT 1 ABC PhP: 14,260.00				Php 8,176.20											Awarded with issued Notice of Award	
91	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" LOT 1	Exhler T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 11, 2025	September 11, 2025	N/A	September 11, 2025							TOTAL ABC PhP: 678,810.00 LOT 1 ABC PhP: 240,000.00				Php 229,500.00											Awarded with issued Notice of Award	
92	"RE-FLEETING OF ZSCMST VEHICLES (MINIBUS, SPORT-UTILITY VEHICLE & DUMP TRUCK)" LOT 3	Engr. Joe Marie P. Peña	No	COMPETITIVE BIDDING	June 30, 2025	N/A	N/A	N/A	August 4, 2025	August 11, 2025	August 18, 2025	September 15, 2025							TOTAL ABC PhP: 10,000,000.00 LOT 3 ABC PhP: 2,000,000.00				Php 1,680,000.00											Awarded with issued Notice of Award	
93	"RE-FLEETING OF ZSCMST VEHICLES (MINIBUS, SPORT-UTILITY VEHICLE & DUMP TRUCK)" LOT 1	Engr. Joe Marie P. Peña	No	COMPETITIVE BIDDING	June 30, 2025	N/A	N/A	N/A	August 4, 2025	August 11, 2025	September 11, 2025	September 11, 2025							TOTAL ABC PhP: 10,000,000.00 LOT 1 ABC PhP: 5,500,000.00				Php 4,688,000.00											Awarded with issued Notice of Award	
94	"UPGRADE AND DIGITALIZATION OF ZSCMST GYMNASIUM INTO ZSCMST MULTI-ACTIVITY CENTER (EQUIPMENT)"	Engr. Vincent Ray D. Sta Teresa	No	COMPETITIVE BIDDING	July 25, 2025	N/A	N/A	N/A	August 19, 2025	August 20, 2025	September 11, 2025	September 11, 2025							TOTAL ABC PhP: 12,500,000.00 ABC PhP: 5,300,000.00				Php 5,297,000.00											Awarded with issued Notice of Award	
95	"REHABILITATION AND IMPROVEMENT OF AQUACULTURE LABORATORY BUILDING AT ZSCMST CAMPUS 8"	Engr. Vincent Ray D. Sta Teresa	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	July 29, 2025	August 5, 2025	September 12, 2025	September 12, 2025							Php 4,751,155.99				Php 4,716,573.68											Awarded with issued Notice of Award	
96	"INFRASTRUCTURE AND SMART CAMPUS DEVELOPMENT OPERATIONALIZATION OF FACE-TO-FACE CLASSES AND UPGRADING/PROCUREMENT OF EQUIPMENT"	James A. Torres	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	July 29, 2025	August 5, 2025	September 12, 2025	September 12, 2025							Php 4,787,600.00				Php 4,719,999.00											Awarded with issued Notice of Award	
97	"UPGRADE AND DIGITALIZATION OF ZSCMST GYMNASIUM INTO ZSCMST MULTI-ACTIVITY CENTER (INFRASTRUCTURE)"	Engr. Vincent Ray D. Sta Teresa	No	COMPETITIVE BIDDING	July 25, 2025	N/A	N/A	N/A	August 18, 2025	August 20, 2025	September 12, 2025	September 17, 2025							Php 7,115,568.27				Php 6,870,078.00											Awarded with issued Notice of Award	
98	"PROCUREMENT OF MATERIALS AND EQUIPMENT FOR PROJECT LICENSURE EXAMINATION APPRAISAL PROGRAM (LEAP)" LOT 1	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	September 15, 2025	N/A	September 15, 2025							TOTAL ABC PhP: 111,360.00 LOT 1 ABC PhP: 23,100.00				Php 15,600.00												Awarded with issued Notice of Award
99	"PROCUREMENT OF SIX (6) UNITS CEILING FAN FOR HEALTH AND MEDICAL SERVICES UNIT"	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	September 15, 2025	N/A	September 15, 2025							Php 34,800.00				Php 34,770.00												Awarded with issued Notice of Award
100	"PROCUREMENT OF SIX (6) UNITS CEILING FAN FOR HEALTH AND MEDICAL SERVICES UNIT"	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	September 15, 2025	N/A	September 15, 2025							Php 34,800.00				Php 17,760.00												Awarded with issued Notice of Award
101	"PROCUREMENT OF 2 UNITS INDUSTRIAL SEWING MACHINE HEAVY DUTY"	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	September 15, 2025	N/A	September 15, 2025							Php 150,000.00				Php 149,978.00												Awarded with issued Notice of Award
102	"PROCUREMENT OF GARMENTS AND EQUIPMENT FOR ZAMBOANGA HERMOSA FESTIVAL 2025"	Eliemeta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	September 15, 2025	N/A	September 15, 2025							Php 200,000.00				Php 151,920.00												Awarded with issued Notice of Award
103	"PROCUREMENT OF GARMENTS AND EQUIPMENT FOR MASTS GAMES 2025" (LOT 1)	Eliemeta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 19, 2025	September 19, 2025	N/A	September 19, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 1 ABC PhP: 525,000.00				Php 406,520.10												Awarded with issued Notice of Award
104	"PROCUREMENT OF GARMENTS AND EQUIPMENT FOR MASTS GAMES 2025" (LOT 2)	Eliemeta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 19, 2025	September 19, 2025	N/A	September 19, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 2 ABC PhP: 255,000.00				Php 253,060.00												Awarded with issued Notice of Award
105	"PROCUREMENT OF GARMENTS AND EQUIPMENT FOR MASTS GAMES 2025" (LOT 3)	Eliemeta A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 19, 2025	September 19, 2025	N/A	September 19, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 3 ABC PhP: 220,000.00				Php 219,500.00												Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation										Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	(Explaining changes from the APP)			
106	"SMART PACKAGING FOR REGIONAL CACAO SUPPLIES (SPARCS) PROJECT" (LOT 1)	Aldette D. Navarro, MSc, PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	September 22, 2025	N/A	September 22, 2025							TOTAL ABC Php 310,150.00 LOT 1 ABC Php 220,000.00				Php 251,440.00										Awarded with issued Notice of Award		
107	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR 25CMST PALARO 2025" (LOT 6)	Elenista A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	September 22, 2025	N/A	September 22, 2025							TOTAL ABC Php 1,000,000.00 LOT 6 ABC Php 220,000.00				Php 292,400.00										Awarded with issued Notice of Award		
108	"MEALS/SNACKS FOR TRAINING/SEMINAR/DEMO TOUR/TECHNO DEMO (1 st ACTIVITY)"	3/E Ivan Jude Martinez	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	October 7, 2025	N/A	October 7, 2025							Php 25,670.00				Php 19,400.00										Awarded with issued Notice of Award		
109	"PEER LISTENERS' CLUB-BASIC PSYCHOLOGICAL SUPPORT SEMINAR"	Ma. Visitation S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 8, 2025	October 8, 2025	N/A	October 8, 2025							Php 20,000.00				Php 20,000.00										Awarded with issued Notice of Award		
110	"PROCUREMENT OF MEALS AND SNACKS FOR SUICIDE PREVENTION MONTH PROGRAM"	Ma. Visitation S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 8, 2025	October 8, 2025	N/A	October 8, 2025							Php 15,000.00				Php 15,000.00										Awarded with issued Notice of Award		
111	"PEER LISTENERS' CLUB-PEER ORIENTATION"	Ma. Visitation S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 8, 2025	October 8, 2025	N/A	October 8, 2025							Php 20,000.00				Php 19,750.00										Awarded with issued Notice of Award		
112	"PROCUREMENT OF MATERIALS, MEALS AND SNACKS FOR MENTAL HEALTH AWARENESS MONTH PROGRAM"	Ma. Visitation S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 8, 2025	October 8, 2025	N/A	October 8, 2025							Php 15,000.00				Php 15,000.00										Awarded with issued Notice of Award		
113	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 4	Katherine Joy S. Enriquez, MEd	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 14, 2025	October 14, 2025	N/A	October 14, 2025							TOTAL ABC Php 1,000,000.00 LOT 4 ABC Php 198,914.00				Php 197,995.00											Awarded with issued Notice of Award	
114	"STUDENT COUNCIL ELECTION ACTIVITIES - MEALS AND SNACKS- 30 PARTICIPANTS - MATERIALS FOR BALLOT BOX, CERTIFICATES AND IDS OF COMELEC" LOT 1	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 15, 2025	October 15, 2025	N/A	October 15, 2025							TOTAL ABC Php 30,000.00 LOT 1 ABC Php 22,500.00				Php 15,900.00											Awarded with issued Notice of Award	
115	"STUDENT COUNCIL ELECTION ACTIVITIES - MEALS AND SNACKS- 30 PARTICIPANTS - MATERIALS FOR BALLOT BOX, CERTIFICATES AND IDS OF COMELEC" LOT 2	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 15, 2025	October 15, 2025	N/A	October 15, 2025							TOTAL ABC Php 30,000.00 LOT 2 ABC Php 7,500.00				Php 7,280.00											Awarded with issued Notice of Award	
116	"INTELLECTUAL PROPERTY AWARENESS SEMINAR" LOT 1	Ray J. Arcillas, Ch.E. PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 35,000.00 LOT 1 ABC Php 20,700.00				Php 20,475.00											Awarded with issued Notice of Award	
117	"INTELLECTUAL PROPERTY AWARENESS SEMINAR" LOT 2	Ray J. Arcillas, Ch.E. PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 35,000.00 LOT 2 ABC Php 3,300.00				Php 2,912.50											Awarded with issued Notice of Award	
118	"INTELLECTUAL PROPERTY AWARENESS SEMINAR" LOT 3	Ray J. Arcillas, Ch.E. PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 35,000.00 LOT 3 ABC Php 10,800.00				Php 10,500.00											Awarded with issued Notice of Award	
119	"SUPPLIES AND MATERIALS FOR WORLD INTELLECTUAL PROPERTY DAY" LOT 1	Ray J. Arcillas, Ch.E. PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 40,000.00 LOT 1 ABC Php 2,530.00				Php 2,440.00											Awarded with issued Notice of Award	
120	"SUPPLIES AND MATERIALS FOR WORLD INTELLECTUAL PROPERTY DAY" LOT 2	Ray J. Arcillas, Ch.E. PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 40,000.00 LOT 2 ABC Php 30,770.00				Php 30,250.00											Awarded with issued Notice of Award	
121	"STUDENT ORGANIZATION FAIR AND REORGANIZATION-MEALS AND SNACKS-50 PARTICIPANTS-PRIZES FOR COMPETITIONS" LOT 1	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 50,000.00 LOT 1 ABC Php 37,500.00				Php 26,000.00											Awarded with issued Notice of Award	
122	"STUDENT ORGANIZATION FAIR AND REORGANIZATION-MEALS AND SNACKS-50 PARTICIPANTS-PRIZES FOR COMPETITIONS" LOT 2	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 16, 2025	October 16, 2025	N/A	October 16, 2025							TOTAL ABC Php 50,000.00 LOT 2 ABC Php 12,500.00				Php 11,970.00											Awarded with issued Notice of Award	
123	"PROCUREMENT OF SUPPLIES, MATERIALS, MEALS, SNACKS AND ACCOMMODATION FOR CERTIFICATION AUDIT ISO 9001:2015-STAGE 2" LOT 1	Roderick D. Tio	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 21, 2025							TOTAL ABC Php 524,190.00 LOT 1 ABC Php 158,000.00				Php 158,250.00											Awarded with issued Notice of Award	
124	"PROCUREMENT OF SUPPLIES, MATERIALS, MEALS, SNACKS AND ACCOMMODATION FOR CERTIFICATION AUDIT ISO 9001:2015-STAGE 2" LOT 2	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 21, 2025							TOTAL ABC Php 524,190.00 LOT 2 ABC Php 12,630.00				Php 12,600.00											Awarded with issued Notice of Award	
125	"PROCUREMENT OF SUPPLIES, MATERIALS, MEALS, SNACKS AND ACCOMMODATION FOR CERTIFICATION AUDIT ISO 9001:2015-STAGE 2" LOT 3	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 21, 2025							TOTAL ABC Php 524,190.00 LOT 3 ABC Php 9,730.00				Php 9,705.00											Awarded with issued Notice of Award	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks		
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)		
126	"LABORATORY ENHANCEMENT OF BS AQUACULTURE PROGRAM" LOT 1	Nemsa G. Bongo	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 23, 2025	October 23, 2025	N/A	October 23, 2025							TOTAL ABC PhP: 490,050.00 LOT 1 ABC PhP: 418,350.00				Php 300,000.00										Awarded with issued Notice of Award	
127	"RDO IN-HOUSE REVIEW (MEALS/SNACKS, SUPPLIES, MATERIALS AND EQUIPMENT" LOT 2	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 24, 2025							TOTAL ABC PhP: 143,250.00 LOT 2 ABC PhP: 10,500.00				Php 10,300.00										Awarded with issued Notice of Award	
128	"RDO IN-HOUSE REVIEW (MEALS/SNACKS, SUPPLIES, MATERIALS AND EQUIPMENT" LOT 3	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 24, 2025							TOTAL ABC PhP: 143,250.00 LOT 3 ABC PhP: 15,525.00				Php 15,375.00										Awarded with issued Notice of Award	
129	"RDO IN-HOUSE REVIEW (MEALS/SNACKS, SUPPLIES, MATERIALS AND EQUIPMENT" LOT 4	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 24, 2025							TOTAL ABC PhP: 143,250.00 LOT 4 ABC PhP: 2,225.00				Php 1,875.00										Awarded with issued Notice of Award	
130	"PEER LISTENERS' CLUB- TRUE LOVE WAITS"	Ma. Visitacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 24, 2025	October 24, 2025	N/A	October 24, 2025							Php 20,000.00				Php 17,000.00										Awarded with issued Notice of Award	
131	"PEER LISTENERS' CLUB-SELF CARE SEMINAR"	Ma. Visitacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 24, 2025	October 24, 2025	N/A	October 24, 2025							Php 20,000.00				Php 18,000.00										Awarded with issued Notice of Award	
132	"ACTIVITY 1&2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" LOT 1	Geflloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 27, 2025	October 27, 2025	N/A	October 27, 2025							TOTAL ABC PhP: 50,000.00 LOT 1 ABC PhP: 21,000.00				Php 17,850.00											Awarded with issued Notice of Award
133	"ACTIVITY 1&2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" LOT 2	Geflloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 27, 2025	October 27, 2025	N/A	October 27, 2025							TOTAL ABC PhP: 50,000.00 LOT 2 ABC PhP: 17,000.00				Php 15,950.00											Awarded with issued Notice of Award
134	"ACTIVITY 1&2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" LOT 3	Geflloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 27, 2025	October 27, 2025	N/A	October 27, 2025							TOTAL ABC PhP: 50,000.00 LOT 3 ABC PhP: 12,000.00				Php 10,200.00											Awarded with issued Notice of Award
135	"SUPPLIES AND MATERIALS FOR HATCHERY PRODUCTION AND MAINTENANCE" LOT 2	Malia V. Plan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 27, 2025	October 27, 2025	N/A	October 27, 2025							TOTAL ABC PhP: 101,500.00 LOT 2 ABC PhP: 34,690.00				Php 33,447.00											Awarded with issued Notice of Award
136	"UPGRADING OF LABORATORY EQUIPMENT FOR BS FISHERIES (POST-HARVEST TECHNOLOGY) PROGRAM" LOT 1	Oliver D. Teo, Ph.D	No	SMALL VALUE PROCUREMENT	July 21, 2025	N/A	N/A	N/A	November 4, 2025	November 4, 2025	N/A	November 4, 2025							TOTAL ABC PhP: 633,250.00 LOT 1 ABC PhP: 512,000.00				Php 430,000.00											Awarded with issued Notice of Award
137	"RDO IN-HOUSE REVIEW (MEALS/SNACKS, SUPPLIES, MATERIALS AND EQUIPMENT" LOT 1	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 5, 2025	November 5, 2025	N/A	November 5, 2025							TOTAL ABC PhP: 143,250.00 LOT 1 ABC PhP: 115,000.00				Php 114,000.00											Awarded with issued Notice of Award
138	"MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "COME TA": A GASTRONOMIC PERSPECTIVE ON ZAMBOANGUENO CHAVACANO CUISINE RESEARCH PROJECT" LOT 1	Marlon Dennis C. Ochao, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							TOTAL ABC PhP: 193,000.00 LOT 1 ABC PhP: 132,750.00				Php 86,100.00											Awarded with issued Notice of Award
139	"MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "COME TA": A GASTRONOMIC PERSPECTIVE ON ZAMBOANGUENO CHAVACANO CUISINE RESEARCH PROJECT" LOT 2	Marlon Dennis C. Ochao, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							TOTAL ABC PhP: 193,000.00 LOT 1 ABC PhP: 30,250.00				Php 17,155.00											Awarded with issued Notice of Award
140	"PEER LISTENERS' CLUB – BASIC PSYCHOLOGICAL SUPPORT SEMINAR"	Ma. Visitacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 20,000.00				Php 15,150.00											Awarded with issued Notice of Award
141	"PEER SUPPORT PROGRAM TRAINING WORKSHOP – SELF-CARE AND HELPING SKILLS"	Ma. Visitacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 22,750.00				Php 10,220.00											Awarded with issued Notice of Award
142	"ZPIC SUPPLIES, MATERIALS AND MEALS FOR IN-HOUSE TRAINING/SEMINAR"	Divina U. Ramilano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 40,000.00				Php 22,000.00											Awarded with issued Notice of Award
143	"PROCUREMENT OF JANITORIAL SUPPLIES, MATERIALS AND TOOLS FOR INSTRUCTION, RESEARCH AND EXTENSION"	Rodelyn P. De Lara	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 200,000.00				Php 154,322.00											Awarded with issued Notice of Award

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)			
144	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR TIKMATA PROJECT FUNDS"	Malia V. Pan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 40,000.00			Php 34,782.00										Awarded with issued Notice of Award		
145	"PRO-RUIJ PRINTING SERVICES OF SINTRA BOARD FOR RESEARCH DISSEMINATION WITH STAND"	Jeanette M. Reyes, MAHE	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							Php 17,250.00			Php 12,000.00										Awarded with issued Notice of Award		
146	CE-LOGIC INC. ANENT THE PROCUREMENT PROJECT VIZ. "PROCUREMENT OF THE E-LIBRARY RESOURCES SUBSCRIPTION- TWELVE (12) MONTHS"	James A. Torres	No	COMPETITIVE BIDDING	September 19, 202	N/A	N/A	N/A	October 13, 2025	October 17, 2025	November 5, 2025	November 5, 2025							Php 2,000,000.00			Php 1,393,927.00										Awarded with issued Notice of Award		
147	"PROCUREMENT OF EQUIPMENT [ONE (1) ANALYTICAL BALANCE, ONE (1) KJELDAHL DIGESTION UNIT, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) UV-VIS SPECTROPHOTOMETER] FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TULIPA (SACT-SPIN)" LINE ITEM 1	Malia V. Pan	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 14, 2025	November 14, 2025	N/A	November 11, 2025							TOTAL ABC-Php: 1,950,099.98 LINE ITEM 1 ABC-Php: 1,242,288.82			Php 1,241,952.00											Awarded with issued Notice of Award	
148	"MONITORING AND EVALUATION OF INSTITUTIONAL PROJECTS (MEALS/SNACKS, SUPPLIES, EQUIPMENT AND MATERIALS)" LOT 1	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							TOTAL ABC-Php: 182,500.00 LOT 1 ABC-Php: 65,000.00			Php 60,500.00											Awarded with issued Notice of Award	
149	"MONITORING AND EVALUATION OF INSTITUTIONAL PROJECTS (MEALS/SNACKS, SUPPLIES, EQUIPMENT AND MATERIALS)" LOT 2	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							TOTAL ABC-Php: 182,500.00 LOT 2 ABC-Php: 117,500.00			Php 115,433.00											Awarded with issued Notice of Award	
150	"RECOGNITION FOR SERVICE PROVIDERS FOR STUDENTS (MEALS AND SNACKS)"	Anna Marie D. Fernando	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							Php 50,000.00			Php 49,200.00											Awarded with issued Notice of Award	
151	"PROCUREMENT OF PLAQUE FOR SERVICE PROVIDER FOR STUDENTS"	Anna Marie D. Fernando	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							Php 60,000.00			Php 47,200.00											Awarded with issued Notice of Award	
152	"SUPPLIES, MATERIALS AND MEALS FOR THE MANAGEMENT REVIEW"	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							Php 99,600.00			Php 89,640.00											Awarded with issued Notice of Award	
153	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 4	JE Ivan Jude P. Martinez, MUM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	November 24, 2025	N/A	November 24, 2025							TOTAL ABC-Php: 100,000.00 LOT 4 ABC-Php: 27,000.00			Php 25,000.00											Awarded with issued Notice of Award	
154	"RETOOLING: A TRAINING WORKSHOP ON DRAFTING OF EXTENSION PROPOSALS (HOTEL ACCOMMODATION, TRANSPORTATION EXPENSES, SUPPLIES AND MATERIALS, MEALS AND SNACKS)" LOT 1	Marlon Dennis C. Ochica, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	November 24, 2025	N/A	November 24, 2025							TOTAL ABC-Php: 75,000.00 LOT 1 ABC-Php: 41,250.00			Php 36,000.00											Awarded with issued Notice of Award	
155	"PDO COMPUTER SUPPLIES CONSUMABLES"	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	November 24, 2025	N/A	November 24, 2025							Php 8,400.00			Php 7,210.00											Awarded with issued Notice of Award	
156	"PROCUREMENT OF CHEMICAL REAGENTS AND LABORATORY MATERIALS"	Engr. Victoria L. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	November 25, 2025	N/A	November 25, 2025							Php 154,364.00			Php 137,000.00											Awarded with issued Notice of Award	
157	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CME FACULTY"	Ma Victoria S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 27, 2025	November 27, 2025	N/A	November 27, 2025							Php 49,995.00			Php 40,500.00											Awarded with issued Notice of Award	
158	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CELA FACULTY"	Ma Victoria S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 27, 2025	November 27, 2025	N/A	November 27, 2025							Php 49,995.00			Php 48,000.00											Awarded with issued Notice of Award	
159	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CMT FACULTY"	Ma Victoria S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 27, 2025	November 27, 2025	N/A	November 27, 2025							Php 49,995.00			Php 46,500.00											Awarded with issued Notice of Award	
160	"CME SEMINAR WORKSHOP ON TEACHING-LEARNING ACTIVITY AND ASSESSMENT"	Capt. Edmundo P. Laurente	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 28, 2025	November 28, 2025	N/A	November 28, 2025							Php 123,900.00			Php 90,400.00											Awarded with issued Notice of Award	
161	"PROCUREMENT OF EQUIPMENT AND LABORATORY ENHANCEMENT OF MARINE BIOLOGY LABORATORY"	Anne B. Gonzales	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							Php 306,000.00			Php 305,900.00											Awarded with issued Notice of Award	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation										Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)	(Explaining changes from the APP)			
162	"ZSCMST ICT EQUIPMENT REPAIR AND MAINTENANCE"	James A. Torres	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							Php 93,800.00			Php 82,960.00											Awarded with issued Notice of Award		
163	"PROCUREMENT OF EQUIPMENT (LIFT BAGS, 1 UNIT UNDERWATER CAMERA WITH CASING AND 1 UNIT ECHO SOUNDER) FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LINE ITEM 1	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 264,000.00 LINE ITEM 1 ABC Php 94,000.00			Php 67,000.00												Awarded with issued Notice of Award	
164	"PROCUREMENT OF EQUIPMENT (LIFT BAGS, 1 UNIT UNDERWATER CAMERA WITH CASING AND 1 UNIT ECHO SOUNDER) FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LINE ITEM 2	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 264,000.00 LINE ITEM 2 ABC Php 100,000.00			Php 69,000.00												Awarded with issued Notice of Award	
165	"PROCUREMENT OF EQUIPMENT (LIFT BAGS, 1 UNIT UNDERWATER CAMERA WITH CASING AND 1 UNIT ECHO SOUNDER) FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LINE ITEM 3	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 264,000.00 LINE ITEM 3 ABC Php 70,000.00			Php 69,000.00												Awarded with issued Notice of Award	
166	"PROCUREMENT OF MATERIALS AND EQUIPMENT FOR PROJECT LICENSURE EXAMINATION APPRAISAL PROGRAM (LEAP)" LOT 2	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 111,360.00 LOT 2 ABC Php 68,290.00			Php 88,000.00												Awarded with issued Notice of Award	
167	"SUPPLY, PRINTING AND DELIVERY OF STUDENT HANDBOOK" LOT 1	Justine Mae C. Nur	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 638,750.00 LOT 1 ABC Php 13,750.00			Php 12,660.00												Awarded with issued Notice of Award	
168	"SUPPLY, PRINTING AND DELIVERY OF STUDENT HANDBOOK" LOT 2	Justine Mae C. Nur	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 638,750.00 LOT 2 ABC Php 625,000.00			Php 607,500.00												Awarded with issued Notice of Award	
169	"SUPPLY, PRINTING AND DELIVERY OF STUDENT PASSBOOK" LOT 1	Justine Mae C. Nur	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 186,350.00 LOT 1 ABC Php 16,000.00			Php 65,330.00												Awarded with issued Notice of Award	
170	"SUPPLY, PRINTING AND DELIVERY OF STUDENT PASSBOOK" LOT 2	Justine Mae C. Nur	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 186,350.00 LOT 2 ABC Php 154,600.00			Php 114,345.00												Awarded with issued Notice of Award	
171	"PROCUREMENT OF MATERIALS, SUPPLIES AND MEALS FOR CMT STRATEGIC PLANNING" LOT 2	Alma Freida D. Labos, DM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC Php 67,354.00 LOT 2 ABC Php 14,854.00			Php 10,025.00												Awarded with issued Notice of Award	
172	"UPGRADING OF THE MARITIME EDUCATION LABORATORIES AND EQUIPMENT"	Capt. Mariette M. Apit, MATMT	No	COMPETITIVE BIDDING	July 9, 2025	N/A	N/A	N/A	October 27, 2025	November 3, 2025	December 3, 2025	December 3, 2025							Php 1,703,135.00			Php 1,700,000.00												Awarded with issued Notice of Award	
173	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS)" LOT 1	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 4, 2025	December 4, 2025	N/A	December 4, 2025							TOTAL ABC Php 70,000.00 LOT 1 ABC Php 54,000.00			Php 54,000.00													Awarded with issued Notice of Award
174	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS)" LOT 2	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 4, 2025	December 4, 2025	N/A	December 4, 2025							TOTAL ABC Php 70,000.00 LOT 2 ABC Php 16,000.00			Php 15,920.00													Awarded with issued Notice of Award
175	"SUPPLY AND INSTALLATION OF CBM GLASS DOOR"	Engr. Vincent Ray DR. Sta Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 9, 2025	December 9, 2025	N/A	December 9, 2025							Php 40,000.00			Php 39,995.00												Awarded with issued Notice of Award	
176	"COME TA: A GASTRONOMIC PERSPECTIVE ON THE ZAMBOANGUEÑO CHAVACANO CUISINE"	Marlon Dennis C. Ochoa Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 9, 2025	December 9, 2025	N/A	December 9, 2025							Php 317,500.00			Php 216,000.00												Awarded with issued Notice of Award	
177	"PROCUREMENT OF SUPPLIES, MATERIALS AND FABRICATION FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" (LOT 1)	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 9, 2025	December 9, 2025	N/A	December 9, 2025							TOTAL ABC Php 512,718.00 LOT 1 ABC Php 482,718.00			Php 478,588.98													Awarded with issued Notice of Award
178	"PROCUREMENT OF SUPPLIES, MATERIALS AND FABRICATION FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" (LOT 2)	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 9, 2025	December 9, 2025	N/A	December 9, 2025							TOTAL ABC Php 512,718.00 LOT 2 ABC Php 30,000.00			Php 22,925.00													Awarded with issued Notice of Award
179	"PROCUREMENT OF GAS STOVE WITH COMPLETE ACCESSORIES AND GAS TANK"	Aldette D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 9, 2025	December 9, 2025	N/A	December 9, 2025							Php 15,000.00			Php 14,900.00												Awarded with issued Notice of Award	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)	(Explaining changes from the APP)		
180	"TONER-KYOCERA TK 1147, 6PCS"	Pele P. Flores	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	July 9, 2025	July 9, 2025	N/A	July 9, 2025							Php 40,800.00			0.00										FAILED		
181	PROCUREMENT OF SUPPLIES AND MATERIALS (TOOLS FOR PRODUCTION & EQUIPMENT)" (LOT 1)	Divina U. Ramillano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 17, 2025	July 17, 2025	N/A	July 17, 2025							TOTAL ABC Php 476,821.54 LOT 1 ABC Php 78,040.00			0.00										FAILED		
182	COMETA: A GASTRONOMIC PERSPECTIVE ON THE ZAMBOANGUENO CHAVACANO CUISINE	Marlon Dennis C. Ochao, Ph.D	No	SMALL VALUE PROCUREMENT	July 07, 2025	N/A	N/A	N/A	July 18, 2025	N/A	N/A	July 25, 2025							Php 317,500.00			0.00										FAILED		
183	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN)" (LOT 2)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 28, 2025	N/A	N/A	July 28, 2025							TOTAL ABC Php 367,703.00 LOT 2 ABC Php 150,000.00			0.00											FAILED	
184	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN)" (LOT 3)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 28, 2025	N/A	N/A	July 28, 2025							TOTAL ABC Php 367,703.00 LOT 3 ABC Php 88,875.00			0.00											FAILED	
185	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN)" (LOT 4)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	July 28, 2025	N/A	N/A	July 28, 2025							TOTAL ABC Php 367,703.00 LOT 4 ABC Php 66,825.00			0.00											FAILED	
186	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNINA)" (LOT 1)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	July 31, 2025	N/A	N/A	July 31, 2025							TOTAL ABC Php 290,000.00 LOT 1 ABC Php 40,000.00			0.00											FAILED	
187	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNINA)" (LOT 2)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	July 31, 2025	N/A	N/A	July 31, 2025							TOTAL ABC Php 290,000.00 LOT 2 ABC Php 150,000.00			0.00											FAILED	
188	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNINA)" (LOT 3)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	July 31, 2025	N/A	N/A	July 31, 2025							TOTAL ABC Php 290,000.00 LOT 3 ABC Php 60,000.00			0.00											FAILED	
189	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNINA)" (LOT 4)	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 15, 2025	N/A	N/A	N/A	July 31, 2025	N/A	N/A	July 31, 2025							TOTAL ABC Php 290,000.00 LOT 4 ABC Php 40,000.00			0.00											FAILED	
190	"PROCUREMENT OF 7 UNITS BIOMETRIC (FACE AND FINGERPRINT) AND 7 UNITS BIOMETRIC (FINGERPRINT AND ID) FOR TEACHING PERSONNEL"	Emma A. Santos	No	SMALL VALUE PROCUREMENT	April 11, 2025	N/A	N/A	N/A	July 23, 2025	N/A	N/A	July 23, 2025							Php 250,000.00			0.00											FAILED	
191	"PROCUREMENT OF EQUIPMENT (ONE (1) ANALYTICAL BALANCE, ONE (1) KJELDAHL DIGESTION UNIT, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) UV-VIS SPECTROPHOTOMETER) FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN) LINE ITEM 1"	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 10, 2025	N/A	N/A	N/A	July 22, 2025	July 22, 2025	N/A	July 22, 2025							TOTAL ABC Php 1,950,056.96 LINE ITEM 1 ABC Php 1,242,286.82			0.00												FAILED
192	"CAPACITY BUILDING FOR CELA'S EXTENSION PROGRAM TO BE GIVEN BY ADDU SCHOOL OF EDUCATION (WITH MEALS, SNACKS AND MATERIALS, 2 DAYS)" LOT 2	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	N/A	N/A	August 4, 2025							TOTAL ABC Php 80,640.00 LOT 2 ABC Php 15,480.00			0.00												FAILED
193	"SUPPLIES/MATERIALS/EQUIPMENT FOR CR	Maita V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	N/A	N/A	August 4, 2025							Php 95,450.00			0.00												FAILED
194	"PROCUREMENT OF CHEMISTRY LABORATORY APPARATUS"	Engr. Victoria L. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	N/A	N/A	August 4, 2025							Php 55,883.00			0.00												FAILED

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC ²⁰ Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)			
195	"PROCUREMENT OF CHEMICAL REAGENTS AND LABORATORY MATERIALS"	Engr. Victoria L. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 4, 2025	N/A	N/A	August 4, 2025							Php 154,364.00			0.00										FAILED		
196	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR REPAIR OF DOOR IN CMT FACULTY ROOM"	Engr. Vincent Ray DR. Sta Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	N/A	N/A	August 8, 2025							Php 40,000.00			0.00										FAILED		
197	"HATCHERY FACILITIES REPAIR AND MAINTENANCE"	Engr. Vincent Ray DR. Sta Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 8, 2025	N/A	N/A	August 8, 2025							Php 36,120.00			0.00										FAILED		
198	"UPGRADING OF LABORATORY EQUIPMENT FOR BS FISHERIES (POST-HARVEST TECHNOLOGY) PROGRAM" (LOT 1)	Oliver D. Tito, Ph.D.	No	SMALL VALUE PROCUREMENT	July 21, 2025	N/A	N/A	N/A	August 13, 2025	N/A	N/A	August 13, 2025							TOTAL ABC Php: 633,250.00 LOT 1 ABC Php: 512,500.00			0.00											FAILED	
199	"UPGRADING OF LABORATORY EQUIPMENT FOR BS FISHERIES (POST-HARVEST TECHNOLOGY) PROGRAM" (LOT 2)	Oliver D. Tito, Ph.D.	No	SMALL VALUE PROCUREMENT	July 21, 2025	N/A	N/A	N/A	August 13, 2025	N/A	N/A	August 13, 2025							TOTAL ABC Php: 633,250.00 LOT 2 ABC Php: 120,750.00			0.00											FAILED	
200	"SUPPLIES/MATERIALS/EQUIPMENT FOR SCUBA TRAINING CENTER" LOT 2	Raymond Antonio M. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 11, 2025	N/A	N/A	August 11, 2025							TOTAL ABC Php: 26,650.00 LOT 2 ABC Php: 51,070.00			0.00											FAILED	
201	"23CMST ICT EQUIPMENT AND MAINTENANCE"	James A. Tones	No	SMALL VALUE PROCUREMENT	July 25, 2025	N/A	N/A	N/A	August 13, 2025	N/A	N/A	August 13, 2025							Php 93,900.00			0.00											FAILED	
202	"MAINTENANCE AND REPAIR OF MMFF FACILITIES"	Doris U. Ramillano	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 12, 2025	N/A	N/A	August 12, 2025							Php 10,000.00			0.00											FAILED	
203	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 2	Oliver D. Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php: 1,572,000.00 LINE ITEM 2 ABC Php: 125,000.00			0.00												FAILED
204	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 3	Oliver D. Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php: 1,572,000.00 LINE ITEM 3 ABC Php: 175,000.00			0.00												FAILED
205	"PROCUREMENT OF TECHNICAL EQUIPMENT FOR THE CONVERSION AND UPGRADING OF FISHERIES LABORATORY INTO MOLECULAR LABORATORY" LINE ITEM NO. 6	Oliver D. Tito	No	COMPETITIVE BIDDING change to SMALL VALUE PROCUREMENT	May 22, 2025	N/A	N/A	N/A	July 23, 2025	July 23, 2025	N/A	July 23, 2025							TOTAL ABC Php: 1,572,000.00 LINE ITEM 6 ABC Php: 250,000.00			0.00												FAILED
206	"PDO COMPUTER SUPPLIES CONSUMABLES"	Aldete D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 8,400.00			0.00											FAILED	
207	"PROCUREMENT OF CHEMICAL REAGENTS AND LABORATORY MATERIALS"	Engr. Victoria L. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	N/A	N/A	August 15, 2025							Php 154,364.00			0.00											FAILED	
208	"COME TA: A GASTRONOMIC PERSPECTIVE ON THE ZAMBOANGUEÑO CHAVACANO CURSINE"	Marlon Dennis C. Ochica, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	N/A	N/A	August 15, 2025							Php 317,500.00			0.00											FAILED	
209	"SUPPLIES/MATERIALS/EQUIPMENT FOR CR	Maria V. Pan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 15, 2025	August 15, 2025	N/A	August 15, 2025							Php 95,450.00			0.00											FAILED	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos of IB	Pre-bid Conf	o Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	o Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	o Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e <i>(If applicable)</i>			
300	"MARKETING STUDY ON SEGMENTED TILAPIA FARMING, POST-HARVEST AND VALUE ADDITION ENTERPRISES IN ZAMBOANGA CITY" LOT 1	Prof. Arthur L. Pangamban, Jr.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 18, 2025	N/A	N/A	August 18, 2025							TOTAL ABC PhP: 258,064.00 LOT 1 ABC PhP: 98,440.00				0.00										FAILED	
301	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" (LOT 1)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	N/A	N/A	August 26, 2025							TOTAL ABC PhP: 678,670.00 LOT 1 ABC PhP: 240,000.00				0.00										FAILED	
302	"EXPENDITURES FOR AACUP ACCREDITATIONS SURVEY VISIT FY 2025" (LOT 4)	Esther T. Lim, MST	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC PhP: 678,670.00 LOT 1 ABC PhP: 104,000.00				0.00										FAILED	
303	"EQUIPMENT, MATERIALS AND SUPPLIES FOR FOOD RESEARCH INNOVATION CENTER"	Aldette D. Navarro, MSc, PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 22, 2025	August 26, 2025	N/A	August 26, 2025							Php 80,000.00				0.00										FAILED	
304	"UPGRADING OF THE MARITIME EDUCATION LABORATORIES AND EQUIPMENT"	Capt. Marielle M. Apil, MATMT	No	COMPETITIVE BIDDING	July 9, 2025	N/A	N/A	N/A	August 19, 2025	August 19, 2025	N/A	August 19, 2025							Php 1,703,135.00				0.00										FAILED	
305	"HATCHERY LABORATORY OPERATIONS AND IMPROVEMENTS"	Engr. Vincent Ray DR. Sta. Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 22, 2025	August 26, 2025	N/A	August 26, 2025							Php 120,100.00				0.00										FAILED	
306	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AECT-SPIN)" (LOT 2)	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 3, 2025	N/A	N/A	September 3, 2025							TOTAL ABC PhP: 367,703.00 LOT 4 ABC PhP: 98,828.00				0.00											FAILED
307	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AECT-SPIN)" (LOT 3)	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 3, 2025	N/A	N/A	September 3, 2025							TOTAL ABC PhP: 367,703.00 LOT 3 ABC PhP: 88,875.00				0.00											FAILED
308	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AECT-SPIN)" (LOT 4)	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 3, 2025	N/A	N/A	September 3, 2025							TOTAL ABC PhP: 367,703.00 LOT 4 ABC PhP: 98,828.00				0.00											FAILED
309	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 2	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 2 ABC PhP: 158,787.00				0.00											FAILED
310	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 1	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	N/A	N/A	August 26, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 1 ABC PhP: 190,492.00				0.00											FAILED
311	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 4	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 26, 2025	August 26, 2025	N/A	August 26, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 4 ABC PhP: 198,914.00				0.00											FAILED
312	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNNIA)" (LOT 1)	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 27, 2025	N/A	N/A	August 27, 2025							TOTAL ABC PhP: 290,000.00 LOT 1 ABC PhP: 40,000.00				0.00											FAILED
313	"PROCUREMENT OF LABORATORY SUPPLIES FOR RED FROG CRAB AQUACULTURE, HATCHERY AND NURSERY FOR INCREASED ABUNDANCE (RAHNNIA)" (LOT 2)	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	August 27, 2025	N/A	N/A	August 27, 2025							TOTAL ABC PhP: 290,000.00 LOT 2 ABC PhP: 150,000.00				0.00											FAILED
314	"HATCHERY FACILITIES REPAIR AND MAINTENANCE"	Engr. Vincent Ray DR. Sta. Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 3, 2025	N/A	N/A	September 3, 2025							Php 36,120.00				0.00										FAILED	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)		
315	"IMPACT STUDY/ASSESSMENT OF CELA-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKER)" Lot 1	Erwin F. Maturan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC PhP: 100,000.00 LOT 2 ABC PhP: 77,500.00			0.00											FAILED
316	"IMPACT STUDY/ASSESSMENT OF CELA-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKER)" LOT 3	Erwin F. Maturan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	N/A	N/A	September 8, 2025							TOTAL ABC PhP: 100,000.00 LOT 3 ABC PhP: 3,800.00			0.00											FAILED
317	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKER)" LOT 1	3/E Ivan Jude P. Martinez, MMU	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	N/A	N/A	September 8, 2025							TOTAL ABC PhP: 100,000.00 LOT 1 ABC PhP: 27,800.00			0.00											FAILED
318	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKER)" LOT 3	3/E Ivan Jude P. Martinez, MMU	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	N/A	N/A	September 8, 2025							TOTAL ABC PhP: 100,000.00 LOT 3 ABC PhP: 36,400.00			0.00											FAILED
319	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKER)" LOT 4	3/E Ivan Jude P. Martinez, MMU	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 8, 2025	N/A	N/A	September 8, 2025							TOTAL ABC PhP: 100,000.00 LOT 3 ABC PhP: 27,000.00			0.00											FAILED
320	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR ZSCMST PALARO 2025" (LOT 3)	Eleneta A. Capacio, Ed.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	N/A	N/A	September 9, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 3 ABC PhP: 36,200.00			0.00											FAILED
321	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR ZSCMST PALARO 2025" (LOT 6)	Eleneta A. Capacio, Ed.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	N/A	N/A	September 9, 2025							TOTAL ABC PhP: 1,000,000.00 LOT 6 ABC PhP: 294,950.00			0.00											FAILED
322	"ACTIVITY 2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR-"A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" (LOT 2)	Gefrey L. De Castro, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 9, 2025	N/A	N/A	September 9, 2025							TOTAL ABC PhP: 70,000.00 LOT 2 ABC PhP: 6,740.00			0.00											FAILED
323	"SUPPLIES/MATERIALS/EQUIPMENT FOR SCUBA TRAINING CENTER" LOT 2	Raymond Antonio M. Lim	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 11, 2025	N/A	N/A	September 11, 2025							TOTAL ABC PhP: 76,650.00 LOT 2 ABC PhP: 51,070.00			0.00											FAILED
324	"REPAIR OF COLLEGE APARTELLE (PROCUREMENT OF CONSTRUCTION MATERIALS)"	Vincent Ray DR. Sta. Teresa	No	SMALL VALUE PROCUREMENT	June 04,2025	N/A	N/A	N/A	September 11, 2025	N/A	N/A	September 11, 2025							Php 273,440.00			0.00											FAILED
325	"PROCUREMENT OF MATERIALS AND EQUIPMENT FOR PROJECT LICENSURE EXAMINATION APPRAISAL PROGRAM (LEAP)" LOT 2	Erwin F. Maturan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 15, 2025	N/A	N/A	September 15, 2025							TOTAL ABC PhP: 111,300.00 LOT 2 ABC PhP: 86,290.00			0.00											FAILED
326	"OFFICE PRODUCTIVITY"	James A. Torres	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	July 26, 2025	August 5, 2025	N/A	August 13, 2025							Php 1,212,400.00			0.00											FAILED
327	"OFFICE PRODUCTIVITY"	James A. Torres	No	COMPETITIVE BIDDING	August 13, 2025	N/A	N/A	N/A	September 15, 2025	N/A	N/A	September 15, 2025							Php 1,212,400.00			0.00											FAILED
328	"PROCUREMENT OF SUPPLIES AND EQUIPMENT FOR PHYSICS LAB STATION OPTICS"	Erwin F. Maturan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							Php 86,000.00			0.00											FAILED
329	"PROCUREMENT OF ESSENTIAL PHYSICS MODULAR CIRCUITS KIT"	Erwin F. Maturan, Ph.D.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							Php 107,448.00			0.00											FAILED

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks		
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	(Explaining changes from the APP)			
330	"SMART PACKAGING FOR REGIONAL CACAO SUPPLIES (SPARCS) PROJECT" (LOT 2)	Aldette D. Navarro, MSc, PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 310,150.00 LOT 2 ABC Php: 20,040.00			0.00											FAILED		
331	"SMART PACKAGING FOR REGIONAL CACAO SUPPLIES (SPARCS) PROJECT" (LOT 3	Aldette D. Navarro, MSc, PFT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 310,150.00 LOT 3 ABC Php: 2,500.00			0.00											FAILED		
332	"HATCHERY FACILITIES REPAIR AND MAINTENANCE"	Engr. Vincent Ray DR. Sta Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							Php 36,120.00			0.00											FAILED		
333	"ACTIVITY 2 MEALS/SNACKS, MATERIALS AND EQUIPMENT FOR "A NEEDS ANALYSIS STUDY OF ENGLISH FOR EDUCATION, HOSPITALITY MANAGEMENT AND MARINE SCIENCES PROGRAMS" RESEARCH PROJECT" (LOT 2)	Gefloyd L. De Castro, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 70,000.00 LOT 2 ABC Php: 6,740.00			0.00												FAILED	
334	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 2	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 1,000,000.00 LOT 2 ABC Php: 158,787.00			0.00												FAILED	
335	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 1	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 1,000,000.00 LOT 1 ABC Php: 190,492.00			0.00												FAILED	
336	"PROCUREMENT OF MEALS, SNACKS, MATERIALS, AND EQUIPMENT FOR ZSCMST (PALARO 2025)" (LOT 3)	Elieneia A. Capacio, Ed.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	September 22, 2025	N/A	N/A	September 22, 2025							TOTAL ABC Php: 1,000,000.00 LOT 3 ABC Php: 38,200.00			0.00												FAILED	
337	"CONVERSION AND IMPROVEMENT OF FISH DISEASE LABORATORY INTO MOLECULAR LABORATORY BUILDING AT ZSCMST CAMPUS B"	Engr. Vincent Ray D. Sta Teresa	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	July 29, 2025	August 5, 2025	N/A	September 18, 2025							Php 4,200,000.00			0.00												FAILED	
338	"PROCUREMENT OF EQUIPMENT (ONE (1) ANALYTICAL BALANCE, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) KJELDAHL DISTILLATION UNIT, ONE (1) UV-VIS SPECTROPHOTOMETER) FOR ACCELERATED ACCLIMATION AND OPTIMUM TRANSPORT FOR MAXIMUM PRODUCTION OF SPIN TILAPIA (AACT-SPIN) LINE ITEM 1"	Maria V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	July 10, 2025	N/A	N/A	N/A	September 8, 2025	September 8, 2025	N/A	September 8, 2025							TOTAL ABC Php: 1,950,056.98 LINE ITEM 1 ABC Php: 1,242,288.82			0.00													FAILED
339	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 1	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							TOTAL ABC Php: 1,000,000.00 LOT 1 ABC Php: 190,492.00			0.00													FAILED
340	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 2	Katherine Joy S. Enriquez, MUIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							TOTAL ABC Php: 1,000,000.00 LOT 1 ABC Php: 158,787.00			0.00													FAILED
341	"PROCUREMENT OF SUPPLIES AND EQUIPMENT FOR PHYSICS LAB STATION OPTICS"	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							Php 86,000.00			0.00													FAILED
342	"PROCUREMENT OF MATERIALS AND EQUIPMENT FOR PROJECT LICENSURE EXAMINATION APPRAISAL PROGRAM (LEAP)" LOT 2	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							TOTAL ABC Php: 111,360.00 LOT 2 ABC Php: 86,260.00			0.00													FAILED
343	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 1	JE Ivan Jude P. Martinez, MUM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							TOTAL ABC Php: 100,000.00 LOT 1 ABC Php: 27,600.00			0.00													FAILED
344	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 4	JE Ivan Jude P. Martinez, MUM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 7, 2025	N/A	N/A	October 7, 2025							TOTAL ABC Php: 100,000.00 LOT 4 ABC Php: 27,600.00			0.00													FAILED

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks		
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	(Explaining changes from the APP)			
360	"SUPPLIES, MATERIALS AND EQUIPMENT FOR TRAINING/SEMINARS/DEMO-TOUR/TECHNO-DEMO"	3/E Ivan Jude Martinez	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	N/A	N/A	October 21, 2025							Php 75,150.00			0.00											FAILED		
361	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR WATER HARVESTING SYSTEM FOR ZSCMS1"	Reynelka D. Tumanda	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 21, 2025							Php 100,000.00			0.00											FAILED		
362	"LABORATORY ENHANCEMENT OF BS AQUACULTURE PROGRAM" LOT 2	Nemsa G. Bongo	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 23, 2025	N/A	N/A	October 23, 2025							TOTAL ABC Php 480,050.00 LOT 2 ABC Php 41,700.00			0.00												FAILED	
363	"RDO IN-HOUSE REVIEW (MEALS/SNACKS, SUPPLIES, MATERIALS AND EQUIPMENT" LOT 1	Aldete D. Navarro, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 21, 2025	October 21, 2025	N/A	October 21, 2025							TOTAL ABC Php 143,250.00 LOT 1 ABC Php 115,000.00			0.00												FAILED	
364	"PROCUREMENT OF EQUIPMENT AND LABORATORY ENHANCEMENT OF MARINE BIOLOGY LABORATORY"	Anne B. Gonzales	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 24, 2025	N/A	N/A	October 24, 2025							Php 306,000.00			0.00												FAILED	
365	"PROCUREMENT OF EQUIPMENT (LIFT BAGS, 1 UNIT UNDERWATER CAMERA WITH CASING AND 1 UNIT ECHO SOUNDER) FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LINE ITEMS 1, 2 and 3	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 24, 2025	N/A	N/A	October 24, 2025							Php 264,900.00			0.00												FAILED	
366	OFFICE PRODUCTIVITY	James A. Torres	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	October 24, 2025	N/A	N/A	October 24, 2025							Php 1,212,400.00			0.00												FAILED	
367	"SUPPLIES AND MATERIALS FOR HATCHERY PRODUCTION AND MAINTENANCE" LOT 1	Maria V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	October 27, 2025	N/A	N/A	October 27, 2025							TOTAL ABC Php 101,500.00 LOT 1 ABC Php 96,810.00			0.00													FAILED
368	"CONVERSION AND IMPROVEMENT OF FISH DISEASE LABORATORY INTO MOLECULAR LABORATORY BUILDING AT ZSCMS1 CAMPUS B"	Engr. Vincent Ray D. Sta Teresa	No	COMPETITIVE BIDDING	July 7, 2025	N/A	N/A	N/A	October 27, 2025	October 27, 2025	N/A	October 27, 2025							Php 4,200,000.00			0.00												FAILED	
369	"PROCUREMENT OF LABORATORY SUPPLIES AND EQUIPMENT FOR FISH HEALTH LABORATORY" LOT 1	Yia Jem G. Manguramas	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							TOTAL ABC Php 170,254.00 LOT 1 ABC Php 64,805.20			0.00													FAILED
370	"PROCUREMENT OF LABORATORY SUPPLIES AND EQUIPMENT FOR FISH HEALTH LABORATORY" LOT 2	Yia Jem G. Manguramas	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							TOTAL ABC Php 170,254.00 LOT 2 ABC Php 105,448.80			0.00													FAILED
371	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS" LOT 1	Julie Anne A. Gonzales, RN	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							TOTAL ABC Php 70,000.00 LOT 1 ABC Php 54,000.00			0.00													FAILED
372	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS" LOT 2	Julie Anne A. Gonzales, RN	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							TOTAL ABC Php 70,000.00 LOT 2 ABC Php 16,000.00			0.00													FAILED
373	"PROCUREMENT OF FIELD MONITORING SUPPLIES FOR TIKIMTA PROJECT FUNDS"	Maria V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							Php 121,000.00			0.00												FAILED	
374	"PROCUREMENT OF SUPPLIES AND EQUIPMENT FOR BIOLOGY STARTER LAB STATION"	Enwin C. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							Php 150,000.00			0.00												FAILED	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Pos t of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completio n/ Acceptanc e (If applicable)		
375	"PROCUREMENT OF MATERIALS AND SUPPLIES FOR PEER SUPPORT PROGRAM TRAINING WORKSHOP"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	November 7, 2025	N/A	November 7, 2025							Php 9,999.50			0.00										FAILED	
376	"PEER LISTENERS CLUB SEMINAR MATERIALS AND SUPPLIES"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 7, 2025	N/A	N/A	November 7, 2025							Php 20,000.00			0.00										FAILED	
377	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR REPAIR OF DOOR IN CMT FACULTY ROOM"	Engr. Vincent Ray DR. Sta Teresa	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							Php 40,000.00			0.00										FAILED	
378	"MARKETING STUDY ON SEGMENTED TILAPIA FARMING, POST-HARVEST AND VALUE ADDITION ENTERPRISES IN ZAMBOANGA CITY" LOT 1	Prof. Arthur L. Pangantiban, Jr.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							TOTAL ABC-PhP 238,064.00 LOT 1 ABC-PhP 68,440.00			0.00										FAILED	
379	"EQUIPMENT, MATERIALS AND SUPPLIES FOR FOOD RESEARCH INNOVATION CENTER"	Aiselle D. Navarro, MSc,PPT	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							Php 80,000.00			0.00										FAILED	
380	"IMPACT STUDY/ASSESSMENT OF CELA-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 3	Erwin F. Maturan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							TOTAL ABC-PhP 100,000.00 LOT 3 ABC-PhP3,850.00			0.00										FAILED	
381	"IMPACT STUDY/ASSESSMENT OF CME-TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATOR/SPEAKER)" LOT 3	S/E Ivan Jude P. Martinez, MRM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							TOTAL ABC-PhP 100,000.00 LOT 3 ABC-PhP 36,450.00			0.00										FAILED	
382	"LABORATORY ENHANCEMENT OF BS AQUACULTURE PROGRAM"	Nensia G. Bongo	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 11, 2025	N/A	N/A	November 11, 2025							TOTAL ABC-PhP 480,000.00 LOT 2 ABC-PhP 41,700.00			0.00										FAILED	
383	"PROCUREMENT OF MATERIALS, MEALS AND SNACKS FOR PEER SUPPORT PROGRAM TRAINING WORKSHOP – STRESS, DISTRESS AND DISORDERS IN ADULTS AND THE STIGMA IN MENTAL HEALTH"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 12, 2025	N/A	N/A	November 12, 2025							Php 22,750.00			0.00										FAILED	
384	"SUPPLY AND DELIVERY OF TECHNICAL AND SCIENTIFIC EQUIPMENT DA-BAR PROJECT"	Maia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	September 29, 2025	N/A	N/A	N/A	October 23, 2025	N/A	N/A	November 11, 2025							Php 4,999,335.42			0.00										FAILED	
385	"SUPPLIES, MATERIALS AND EQUIPMENT FOR TRAININGS/SEMINARS/DEMO-TOUR/TECHNO-DEMO"	S/E Ivan Jude Martinez	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 17, 2025	N/A	N/A	November 17, 2025							Php 75,150.00			0.00										FAILED	
386	"PROCUREMENT OF SUPPLIES AND MATERIALS FOR WATER HARVESTING SYSTEM FOR ZSCMST"	Reynetha D. Tumanda	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 17, 2025	N/A	N/A	November 17, 2025							Php 100,000.00			0.00										FAILED	
387	"PROCUREMENT OF MATERIALS, MEALS AND SNACKS FOR PEER SUPPORT PROGRAM TRAINING WORKSHOP – STRESS, DISTRESS AND DISORDERS IN ADULTS AND THE STIGMA IN MENTAL HEALTH"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 17, 2025	N/A	N/A	November 17, 2025							Php 22,750.00			0.00										FAILED	
388	"UPGRADING OF LABORATORY EQUIPMENT FOR BS FISHERIES (POST-HARVEST TECHNOLOGY) PROGRAM" LOT 2	Oliver D. Tio, Ph.D	No	SMALL VALUE PROCUREMENT	July 21, 2025	N/A	N/A	N/A	November 18, 2025	November 18, 2025	N/A	November 18, 2025							TOTAL ABC-PhP 633,250.00 LOT 2 ABC-PhP 120,750.00			0.00										FAILED	
389	"COME TA: A GASTRONOMIC PERSPECTIVE ON THE ZAMBOANGUENO CHAVACANO CUISINE"	Marlon Dennis C. Ochico, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	N/A	N/A	November 18, 2025							Php 317,500.00			0.00										FAILED	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)	
391	"PROCUREMENT OF LABORATORY SUPPLIES"	Oliver D. Tito, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	N/A	N/A	November 18, 2025							Php 66,000.00			0.00										FAILED	
392	"SUPPLIES AND MATERIALS FOR HATCHERY PRODUCTION AND MAINTENANCE" LOT 1	Malia V. Pan, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 18, 2025	N/A	N/A	November 18, 2025							TOTAL ABC Php 101,500.00 LOT 1 ABC Php 66,810.00			0.00										FAILED	
393	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS" LOT 1	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 21, 2025	November 21, 2025	N/A	November 21, 2025							TOTAL ABC Php 70,000.00 LOT 1 ABC Php 54,000.00			0.00										FAILED	
394	"CONDUCT OF TWO (2) DAY STANDARD FIRST AID TRAINING FOR STUDENTS AND PERSONNEL (PROVISION OF MEALS AND SNACKS, TOKENS FOR TRAINERS" LOT 2	Julie Anne A. Gonzales, R.N	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 21, 2025	N/A	N/A	November 21, 2025							TOTAL ABC Php 70,000.00 LOT 2 ABC Php 16,000.00			0.00										FAILED	
395	"IMPACT STUDY/ASSESSMENT OF CME- TRAINING AND EXTENSION SERVICES (SUPPLIES AND MATERIALS, MEALS AND SNACKS AND TOKENS FOR EVALUATORS/SPEAKERS)" LOT 1	SE Ivan Jude P. Martinez, MMW	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 27,800.00			0.00										FAILED	
396	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR NON-TEACHING PERSONNEL"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							Php 49,995.00			0.00										FAILED	
397	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CME FACULTY"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	November 24, 2025	N/A	November 24, 2025							Php 49,995.00			0.00										FAILED	
398	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CELA FACULTY"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							Php 49,995.00			0.00										FAILED	
399	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CMT FACULTY"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							Php 49,995.00			0.00										FAILED	
400	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CFMS FACULTY"	Ma Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							Php 49,995.00			0.00										FAILED	
401	"RETOOLING: A TRAINING WORKSHOP ON DRAFTING OF EXTENSION PROPOSALS (HOTEL ACCOMMODATION, TRANSPORTATION EXPENSES, SUPPLIES AND MATERIALS, MEALS AND SNACKS)" LOT 2	Marlon Dennis C. Ochoa, Ph.D	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 24, 2025	N/A	N/A	November 24, 2025							TOTAL ABC Php 75,000.00 LOT 2 ABC Php 1,980.00			0.00										FAILED	
402	"PROCUREMENT OF PRINT JOURNALS"	Katherine Joy S. Enriquez, MJS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	N/A	N/A	November 25, 2025							Php 120,000.00			0.00										FAILED	
403	"PROCUREMENT OF MEALS AND SNACKS FOR LEGAL TRAINING ON PERTINENT/RELEVANT LAWS FOR GOVT EMPLOYEES"	Atty. Cherie Fe B. Bantayan Demco	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	N/A	N/A	November 25, 2025							Php 196,750.00			0.00										FAILED	
404	"PROCUREMENT OF FIELD AND LABORATORY SUPPLIES AND MATERIALS FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LOT 1	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	N/A	N/A	November 25, 2025							TOTAL ABC Php 100,000.00 LOT 1 ABC Php 56,110.00			0.00										FAILED	
405	"PROCUREMENT OF FIELD AND LABORATORY SUPPLIES AND MATERIALS FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LOT 2	Raymond Antonio M. Lim, MSc	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	N/A	N/A	November 25, 2025							TOTAL ABC Php 100,000.00 LOT 2 ABC Php 12,420.00			0.00										FAILED	

Zamboanga State College of Marine Sciences and Technology

Actual Procurement Activities																			ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation										Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	(Explaining changes from the APP)			
406	"PROCUREMENT OF FIELD AND LABORATORY SUPPLIES AND MATERIALS FOR SANTA CRUZ ISLAND ARTIFICIAL REEF (STAR) PROJECT" LOT 3	Raymond Antonio M. Lim, MSC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	N/A	N/A	November 25, 2025							TOTAL ABC PhP 100,000.00 LOT 3 ABC PhP 28,470.00	0.00												FAILED			
407	"PROCUREMENT OF MATERIALS, SUPPLIES AND MEALS FOR CMT STRATEGIC PLANNING" LOT 1	Alma Freda D. Labos, DM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	November 25, 2025	N/A	November 25, 2025							TOTAL ABC PhP 67,354.00 LOT 1 ABC PhP 52,500.00	0.00												FAILED			
408	"PROCUREMENT OF MATERIALS, SUPPLIES AND MEALS FOR CMT STRATEGIC PLANNING" LOT 2	Alma Freda D. Labos, DM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 25, 2025	November 25, 2025	N/A	November 25, 2025							TOTAL ABC PhP 67,354.00 LOT 2 ABC PhP 14,854.00	0.00												FAILED			
409	"PEER SUPPORT PROGRAM TRAINING WORKSHOP - SELF-CARE AND HELPING SKILLS"	Ma. Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 6, 2025	November 6, 2025	N/A	November 6, 2025							PhP 22,750.00	0.00												FAILED			
410	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR NON-TEACHING PERSONNEL"	Ma. Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 27, 2025	N/A	N/A	November 27, 2025							PhP 49,995.00	0.00												FAILED			
411	"VALUES FORMATION AND MENTAL HEALTH PROGRAM FOR CFMS FACULTY"	Ma. Vistacion S. Emmanuel, RGC	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	November 27, 2025	N/A	N/A	November 27, 2025							PhP 49,995.00	0.00												FAILED			
412	"PROCUREMENT OF EQUIPMENT AND LABORATORY ENHANCEMENT OF MARINE BIOLOGY LABORATORY"	Annie B. Gonzales	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							PhP 306,000.00	0.00												FAILED			
413	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 1	Katherine Joy S. Enriquez, MLIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC PhP 1,000,000.00 LOT 1 ABC PhP 190,492.00	0.00												FAILED			
414	"PROCUREMENT OF PRINT RESOURCES FOR CFMS, CME, CMT, CELA AND GRADUATE SCHOOL" LOT 2	Katherine Joy S. Enriquez, MLIS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	December 1, 2025	N/A	December 1, 2025							TOTAL ABC PhP 1,000,000.00 LOT 2 ABC PhP 156,787.00	0.00												FAILED			
415	"PROCUREMENT OF MATERIALS, SUPPLIES AND MEALS FOR CMT STRATEGIC PLANNING" LOT 1	Alma Freda D. Labos, DM	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 1, 2025	N/A	N/A	December 1, 2025							TOTAL ABC PhP 67,354.00 LOT 1 ABC PhP 52,500.00	0.00												FAILED			
416	OFFICE PRODUCTIVITY	James A. Torres	No	SMALL VALUE PROCUREMENT	July 7, 2025	N/A	N/A	N/A	December 3, 2025	December 3, 2025	N/A	December 3, 2025							PhP 1,212,400.00	0.00												FAILED			
417	"MARKETING STUDY ON SEGMENTED TILAPIA FARMING, POST-HARVEST AND VALUE ADDITION ENTERPRISES IN ZAMBOANGA CITY" LOT 1	Prof. Arthur L. Panganiban, Jr.	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	December 10, 2025	N/A	N/A	December 10, 2025							TOTAL ABC PhP 238,064.00 LOT 1 ABC PhP 66,440.00	0.00												FAILED			

Prepared by:
KRYSTIAN JESSE B. MENDOZA
BAC Secretariat

Recommended for Approval by:
Atty. CHERIE FE B. BANAYAN-DEMCO
BAC Chairperson(Infrastructure)

APPROVED:
RACHEL D. LAURIAGA Ph.D
BAC Chairperson(Goods)

ROY L. VALESCO Ph.D
Head of the Procuring Entity